ECS Configuration Change.

aquest

Page 1 of 1 Pages

CCRNo. ' ¥-04f T

Logged Date &/- /(. ~ G ¥

Rev. -

Request Type ('K

Routine ‘:] Urgent l:]

Priority

Emergency

Affected Release

B

Change Class //

Title : missing AMTHK EST from drop 4 baseline

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

VDD j/ o4 ol
RTM Change [ ] Start New Baseline [_]
Probiem

The AMIHK ESDT is missing from the GSFC drop 4 baseline. This ESDT was just built and needs to be sent to GSFC to support
EDOS testing on April 16. This would be a priority | NCR, however DDTS is down now and a NCR can not be written.

Proposed Solution

copy AMIHK descriptor to a tar file. Also build the shared object and copy to the same tar file.

The descriptor is in /ecs/formal/ESDT/drop3/Ed/DsESDTAmMAM1HK.desc in STABLE

The shared object needs to be built from DsESDTAMAM1HK.h and DsESDTAMAM1HK cxx in CURRENT

Impact Analysis:

Organizations Affected: BOO [ Contracts [] ECS Chief Eng [] Fos [ MO
Procurement [_] Qo Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off Security [] Subcontrct ] Sys. Eng Sys Vert [x]
Acpt
Cost None B}— Small Medium [] Large ]
{Not exceeaing $100.000) ($100,000 to $500,000) {Over $500.000)
‘Schedule: Nome [ ] Other

Additional LOC

Man-Months

Materials

Originator Chuck Thomas Science Office
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Signature (/ Date
Office Science Office.  Office Manager /\ m 4 / VG / 98
SINYB © Date
Disposition Approved [ X Approved w/Comment ] Forward [_] Disapproved [ ]
Comments:
CCB Chairperson K, L C;Z’éjéa/z L 16 M o5
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